
Participants 
FLL 

 Ed Zipser 
 Scott Braun 
 Jeff Halverson 
 Michael Goodman 
 Marilyn Vasques 
 Greg McFarquhar 
 Paul Bui 

DFRC 
 Gerry Heymsfield 
 Rich Blakeslee 
 Bjorn Lambrigtsen 

 
JSC 

 Tim Miller 
 
NCAR 
Gary Wick 
 
 
Global Hawk Report 
T/O @ 8a PT 15Z 
Dropsonde – Cindy Bradley and NCAR team flying out to DFRC to integrate 
dropsonde instrument 
 
21Aug is either a dropsonde or science flight 
Dropsonde need a test flight in range and an high altitude flight (which could be 
combined with a science flight?) 
 
DC-8 Report 
Aircraft facility – OK 
Instruments 

 Microphysics – particle probes performed well on test flight.  Update on CSI 
pylon tomorrow 

 MMS – green flight ready 
 DAWN – yellow  - see clouds but not aerosols.  Laser behaving erratically.   

Many variables to tweak.  Not sure what to repair at this point.  Trailer 
arrives Thursday + 1-day to de-integrate + 3-5days to repair + integrate and 
re-flight.  So 5-7 days after 

 APR-2 – no report 
 LASE – green.  Excellent shape  
 LARGE – green.   

 
Hard Down day call is 12noon the day before 



Currently the latest day for a hard down is Wednesday 
 
DC-8 might fly TD#5 on Tuesday, 17Aug- decision at today’s16Z meeting 
 
 
WB-57 Report 

 HIRAD  
At JSC 23. Shakedown on 24 Aug and ready for science on 25Aug 

 AMPR  
To join campaign about 1.5 weeks after 

 
 
 


